Genius Bees Progress Report -English | Start Date | April 16, 2025
Total No of Activities to be | 2260 | End Date | April 16, 2025
Printed on | April 16, 2025

| No | Developer Codes | Developer | Total No of Activities Allocated | Attendance | NO OF FILES IN THE GOOGLE DRIVE | As a Developer | | | As a Tester | | Pending Content Test Rework | Pending Content Test Review | Pending Group Test Rework | Pending Group Test Review | As a Developer | | | As a Tester | | No Of Complex Activities Developed | No Of Moderate Activities Developed | No Of Straight Forward Activities Developed | No of activities done on or before target dates | Total Overall activities | No of Data CSV Files with <= 49 Questions | Remarks |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | Activities Developed Between 16-4-2025 & 16-4-2025 | Content Test Approved Between 16-4-2025 & 16-4-2025 | Group Test Approved Between 16-4-2025 & 16-4-2025 | Content Test Reviewed Between 16-4-2025 & 16-4-2025 | Group Test Reviewed Between 16-4-2025 & 16-4-2025 | | | | | Total No of Activities Developed | Total No of Content Test approved | Total No of Group Tests approved | No of Content Test Reviewed | No of Group Test Reviewed | | | | | | | |
| 1 | A1 | Puvithira | 15 | | 12 | 0 | 1 | 0 | 2 | 2 | 1 | 1 | 1 | 1 | 12 | 2 | 11 | 17 | 17 | 12 | 0 | 0 | 8 | 46 | 3 | |
| 2 | A2 | Kaialuxshan | 14 | | 8 | 0 | 0 | 0 | 3 | 3 | 2 | 2 | 2 | 2 | 8 | 4 | 4 | 34 | 36 | 7 | 1 | 0 | 6 | 78 | 5 | |
| 3 | A3 | Samlina | 17 | | 13 | 0 | 0 | 0 | 0 | 0 | 2 | 2 | 2 | 2 | 13 | 11 | 11 | 0 | 0 | 13 | 0 | 0 | 7 | 13 | 5 | |
| 4 | A4 | Viyukshana | 10 | | 7 | 2 | 2 | 2 | 0 | 0 | 0 | 0 | 0 | 0 | 7 | 5 | 5 | 0 | 0 | 4 | 3 | 0 | 1 | 7 | 0 | |
| 5 | A5 | Janujah | 11 | | 7 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 7 | 7 | 7 | 0 | 0 | 7 | 0 | 0 | 5 | 7 | 5 | |
| 6 | A6 | Pranvan | 12 | | 7 | 0 | 0 | 0 | 0 | 0 | 2 | 0 | 2 | 0 | 7 | 5 | 5 | 0 | 0 | 3 | 1 | 3 | 5 | 7 | 5 | |
| 7 | A7 | Shobisan | 10 | | 7 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 7 | 6 | 6 | 0 | 0 | 5 | 2 | 0 | 4 | 7 | 0 | |
| 8 | A8 | Thivlujswarl | 16 | | 12 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 12 | 12 | 12 | 0 | 0 | 12 | 0 | 0 | 10 | 12 | 0 | |
| 9 | AT | Mathiveni | 20 | unable to attend meeting | 10 | 2 | 2 | 1 | 1 | 2 | 0 | 1 | 0 | 1 | 10 | 9 | 9 | 37 | 37 | 10 | 0 | 0 | 8 | 84 | 0 | |
| 10 | B1 | Ragupriya | 20 | | 11 | 0 | 0 | 1 | 5 | 4 | 0 | 1 | 1 | 1 | 11 | 10 | 9 | 18 | 16 | 7 | 4 | 0 | 7 | 45 | 0 | |
| 11 | B2 | Abisha | 14 | | 8 | 1 | 1 | 2 | 1 | 1 | 0 | 0 | 1 | 0 | 8 | 8 | 7 | 32 | 33 | 7 | 1 | 0 | 6 | 73 | 0 | |
| 12 | B3 | Vishnujan | 13 | unable to attend meeting | 11 | 0 | 1 | 1 | 0 | 0 | 1 | 1 | 1 | 1 | 11 | 9 | 9 | 0 | 0 | 8 | 3 | 0 | 7 | 11 | 0 | |
| 13 | B4 | Mathusa | 21 | on short leave | 17 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 1 | 17 | 16 | 16 | 0 | 0 | 16 | 1 | 0 | 12 | 17 | 0 | |
| 14 | B5 | Adshaya | 11 | | 6 | 0 | 1 | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 6 | 6 | 6 | 0 | 0 | 1 | 5 | 0 | 2 | 6 | 1 | |
| 15 | B6 | Samuka | 16 | unable to attend meeting | 7 | 0 | 0 | 1 | 0 | 0 | 2 | 0 | 2 | 0 | 7 | 5 | 5 | 0 | 0 | 7 | 0 | 2 | 5 | 7 | 1 | |
| 16 | B7 | Sanoch | 16 | | 7 | 0 | 1 | 1 | 0 | 0 | 0 | 2 | 2 | 2 | 7 | 5 | 5 | 0 | 0 | 4 | 7 | 0 | 3 | 7 | 1 | |
| 17 | B8 | Vilesh | 12 | | 7 | 0 | 0 | 0 | 0 | 0 | 2 | 1 | 1 | 1 | 7 | 4 | 5 | 0 | 0 | 7 | 0 | 0 | 6 | 7 | 3 | |
| 18 | B9 | Damisha | 13 | | 2 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 2 | 1 | 1 | 0 | 0 | 1 | 1 | 0 | 2 | 2 | 0 | |
| 19 | BT | Sankavi | 15 | on leave | 11 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 1 | 11 | 10 | 10 | 20 | 20 | 11 | 0 | 0 | 9 | 51 | 0 | |
| | | Total | 220 | | 170 | 1 | 9 | 10 | 12 | 12 | 13 | 13 | 16 | 11 | 170 | 144 | 143 | 158 | 159 | 142 | 23 | 5 | 113 | 487 | 28 | |

| Team | Total No of Activities Allocated | On Leave | NO OF FILES IN THE GOOGLE DRIVE | Activities Developed Between 16-4-2025 & 16-4-2025 | Content Test Approved Between 16-4-2025 & 16-4-2025 | Group Test Approved Between 16-4-2025 & 16-4-2025 | Content Test Reviewed Between 16-4-2025 & 16-4-2025 | Group Test Reviewed Between 16-4-2025 & 16-4-2025 | Pending Content Test Rework | Pending Content Test Review | Pending Group Test Rework | Pending Group Test Review | Total No of Activities Developed | Total No of Content Test approved | Total No of Group Tests approved | No of Content Test Reviewed | No of Group Test Reviewed | No Of Complex Activities Developed | No Of Moderate Activities Developed | No Of Straight Forward Activities Developed | No of activities done on or before target dates | Total Overall activities | No of Data CSV Files with <= 49 Questions |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Team -Mathiveni | 125 | | 83 | 0 | 4 | 6 | 6 | 5 | 8 | 8 | 8 | 6 | 83 | 74 | 73 | 70 | 90 | 73 | 7 | 3 | 54 | 243 | 23 |
| Team -Sankavi | 95 | | 87 | 0 | 5 | 4 | 6 | 7 | 5 | 5 | 8 | 5 | 87 | 70 | 70 | 88 | 69 | 69 | 16 | 2 | 59 | 244 | 5 |

| Topics | Team Mathiveni | Team Sankavi |
|---|---|---|
| 1) Challenges | | |
| 2) learnings/ Improvements | | |
| 3) Clarifications | | |

3Ws

| No | What | Who | When | Completed date | Status |
|---|---|---|---|---|---|
| 1 | Testers to confirm the number of questions generated against each activity is sufficiently challenging to a student. ( particular concern for the activities with less than 30 questions) | Group testers | 04/07/2025 | | |
| 2 | | | | | |
| 3 | | | | | |
| 4 | | | | | |
| 5 | | | | | |
| 6 | | | | | |
| 7 | | | | | |

Monitoring

| | | | |
|---|---|---|---|
| Confirmation of updadting the no of questions created against each activity deveeoped and updating in English Master List in columns AI & AJ | All the Developers | | |